



INTEROFFICE MEMORANDUM

August 1, 2024

To: Terrence D. McCracken, Secretary to the Authority

From: Michael J. Quinn, PE, Senior Distribution Engineer

Subject: Contract LA-005

Amendment No. 1

Distribution System Improvements - City of Tonawanda

ECWA Project No. 202100025

The following material is attached:

• Authorization Form requesting Board Authorization to execute the attached Amendment No. 1 to Professional Service Agreement with LaBella Associates, D.P.C (LaBella).

• Amendment No. 1 to Professional Service Agreement for the above referenced project.

This project, currently under construction, consists of the installation of approximately 9,500 linear feet of new distribution waterline on multiple streets in the City of Tonawanda. Due to the relatively large size of the project, the anticipated level of effort and construction duration was underestimated during the development of the project scope and budget. In addition, due to the location of the work, portions of the construction took longer than anticipated.

Including the additional required inspection services and the longer than anticipated construction duration, the additional not to exceed fee to complete the work is \$62,000.00.

Budget Information:

Unit: 2590 Eng/Const Distribution Mains Item: 101590 LA-005 Waterline Replacement

MJQ:jmf
Attachments
cc: L.Kowalski
M.Jarmuz
L.Lester
CONT-LA-005-2101-X-01

ERIE COUNTY WATER AUTHORITY AUTHORIZATION FORM

For Approval/Execution of Documents (check which apply)

Dusing Descriptions Distribution Creaters Insurance and City of Tanance de		
Project Description: Distribution System Improvements - City of Tonawanda		
Item Description:		
Agreement Professional Service Contract X Amendment Change Order		
BCD NYSDOT Agreement Contract Documents Addendum		
Recommendation for Award of Contract Recommendation to Reject Bids		
Request for Proposals		
Other		
Action Requested:		
X Board Authorization to Execute X Legal Approval		
Board Authorization to Award X Execution by the Chairman		
Board Authorization to Advertise for Bids Execution by the Secretary to the Authority		
Board Authorization to Solicit Request for Proposals		
Other		
Assessed Needed		
Approvals Needed: APPROVED AS TO CONTENT:		
20/05/0004		
X Director of Administration Navoya Solve Date: 08/05/2024 X Risk Manager Maller Musarro Date: 8/2/2024		
A Risk ivialiagei // Over 5 // Date.		
A Cilei Filianciai Officei Date.		
X Legal Date: 8/2/2024		
APPROVED FOR BOARD RESOLUTION:		
X Secretary to the Authority Date: 8/6/2024		
Remarks: Amendment No. 1 to Professional Services Agreement.		

AMENDMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT

AMENDMENT, effective August 15, 2024 ("Amendment No. 1"), to the Professional Services Agreement, effective on March 4, 2021, by and between

ERIE COUNTY WATER AUTHORITY

295 Main Street, Room 350 Buffalo, New York 14203

hereinafter referred to as the "Authority," and

LABELLA ASSOCIATES, D.P.C.

300 Pearl Street, Suite 130 Buffalo, New York 14202

hereinafter referred to as the "Engineer."

WHEREAS, on March 4, 2021 the Authority awarded the Engineer a professional service contract to provide engineering and consulting services relating to the installation of new distribution mains and replacement of distribution mains in the City of Tonawanda (the "Contract"); and

WHEREAS, the Engineer has requested additional budget of \$62,000 for Resident Inspection services; and

WHEREAS, the Authority's Chief Operating Officer and Executive Engineer recommend that the Authority increase the total not to exceed amount for Resident Inspection Services by \$62,000 to account for additional required inspection services and unanticipated delays that occurred during construction; and

WHEREAS, in accordance with Article 3, paragraph 3.02 of the Contract, any modification or variation from the terms of the Contract, must be in writing, authorized by a resolution of the Board of Commissioners of the Authority (the "Board"), and signed by all parties to be effective;

NOW, THEREFORE, in consideration of mutual promises herein set forth, the parties agree to the following:

- (1) The parties agree to amend Article 2, Paragraph 2.04 (B)(2) to increase the total not to exceed for Resident Inspection by \$62,000.00, changing the current figure of \$153,000.00 to \$215,000.00;
- (2) The parties agree all other terms and conditions of the Contract shall remain without change or amendment; and

(3) This Amendment may be executed in counterparts, each of which is deemed an original, but all of which together are deemed to be one and the same agreement.

IN WITNESS WHERETO, the parties hereto have caused this Amendment No. 1 to be signed by their respective duly constituted officers, attested and sealed pursuant to proper authority.

·	ERIE COUNTY WATER AUTHORITY
	By Jerome D. Schad, Chair
	LABELLA ASSOCIATES, D.P.C.
	By
STATE OF NEW YORK) COUNTY OF ERIE) ss:	
me known, who, being by me duly York, that he is the Chair of the B	ne year 2024, before me personally came Jerome D. Schad, to sworn, did depose and say that he resides in Amherst, New oard of Commissioners for the Erie County Water Authority and that he signed his name thereto by order of the Board of
Notary Public	
STATE OF NEW YORK COUNTY OF ERIE)) ss:
On the day of	, in the year 2024, before me personally came to me known, who, being by me duly sworn, did depose and
say that he/she resides in	that he/she is the of the instrument; and that he/she signed his/her name thereto by
Notary Public	<u> </u>